



Climate Change

C3S Data Rescue Lot 1

WP3 monthly telecon

Thursday, 21 February 2019 15:00 UTC





Climate
Change

AGENDA

- Report on Lot 1 Lot 2 Meeting (plus SEF discussion)
- Best Practice Guideline on Archive Work, Imaging, and Digitising
- QC tools status
- Preparation of Lot 1 Annual Progress Meeting (Status of the tools and plans)



Climate
Change

LOT1/LOT2 MEETING

- Thanks Philip, Gil and everybody for the case study: Well done!
- Status of Lot 2 arrival server
- Acceptance of original files, SEF and flags: fast lane for trusted Lot 1 users that can provide SEF files (it will probably take years to ingest Excel templates into the harmonised Lot 2 dataset).
- Adjustments to SEF: feedbacks received from Lot 2, a teleconference would speed up the process.
Who are the relevant people to involve in our Lot? Philip, Gil, Yuri, Stefan



Climate
Change

BEST PRACTICE GUIDELINES: ARCHIVE WORK

- Gil to provide feedback in one week
- Need to ask ECMWF about DOI
- Schedule: Revisions until 20 March, then layout, submission



Climate
Change

Q C T O O L S

- Status: on track for March deliverable
- Nature of deliverable (software on github (beta version), plus short report)
- Shall we have an internal revision? No, there will be a long period for testing
- Would be ideal to have agreed a stable version of the SEF before mid-March, otherwise a delay of the deliverable might be necessary.
- Beta testing will involve Lot 1 data rescuers, C3S workshop & Chile workshop participants, PhD student at UniBern, ...



Climate
Change

ANNUAL PROGRESS MEETING

- Past achievements (delivered State of Data Rescue Assessment, delivered data, delivered QC tools, delivered Best Practice Guidelines I)
- Deliverables next 12 months:
 - State of Data Rescue Assessment (Dec 2019)
 - Best Practice Guidelines II (Mar 2020)
 - Tools + Technical Documentation (Mar 2020)
 - User Support: Blog and Ticketing System (Mar 2020)
- Opportunity to raise again Lot1/2 issues
- Other things (videos/e-learning)



Climate
Change

TOOLS STATUS

- Tools must be delivered in March 2020
- ECMWF requested to anticipate the implementation of the tools on the portal to December 2020 (needs discussion with ECMWF)
- Need to make clear who is doing what and what is the status
- Update table of tools:

https://docs.google.com/document/d/1Mz_4DK8bq8NiXiFIFgQiybnIN-PE1UVJraT59GF2MN4/edit?usp=sharing



Climate
Change

OTHER MATTERS

- Next QC telecon (for those involved in the QC tools) in about two weeks
- Next full telecon to be agreed via Doodle