



Climate Change

C3S Data Rescue Lot 1

WP3 monthly telecon

Wednesday, 18 September 2019 14:00 UTC





Climate
Change

DELIVERABLES AND MILESTONES IN THE NEXT 12 MONTHS

Description	Due	Type	Who
State of Data Rescue Assessments 3	Dec 2019	Report	UniBe
Technical Documentation	Mar 2020	Report	All those working on software tools
User Support: Blog (Forum) and Ticketing System	Mar 2020	Report	Forum already functional, Ticketing System will be managed by ECMWF.
Best Practice Guideline 2	Mar 2020	Report	All (except B-Open)
Tools tested (Available on prototype site)	Mar 2020	Milestone	All those working on software tools
User support: Blog (Forum) and Ticketing System on prototype site	Mar 2020	Milestone	See above




Climate
Change

BEST PRACTICE GUIDELINES 2

Points of discussion:

- Correction/removal of flagged data
- Keeping track of corrections of digitisation errors
- Yuri will draft a practical example of formatting and QC
- Should be consistent with the name of the arrival server
- Comments on first draft to be sent to Manola until mid-October





Climate
Change

SOFTWARE TOOLS

- Technology and server access for digitisation portal was sorted out, B-Open can now start development.



Climate
Change

STATION EXCHANGE FORMAT

- Not much feedback so far from users, generally positive
- A question came up on whether SEF should be used for processed data (e.g., homogenised). For this specific guidelines are needed (Yuri to produce a draft)



Climate
Change

OTHER THINGS

- C3S General Assembly: send to Stefan B. requests for topics to be discussed
- Next telecon on Tuesday 22 October 1400 UTC