



Climate Change

C3S Data Rescue Lot 1

WP3 monthly telecon

Wednesday, 22 October 2019 14:00 UTC





Climate
Change

DELIVERABLES AND MILESTONES IN THE NEXT 12 MONTHS

Description	Due	Type	Who
State of Data Rescue Assessments 3	Dec 2019	Report	UniBe
Technical Documentation	Mar 2020	Report	All those working on software tools
User Support: Blog (Forum) and Ticketing System	Mar 2020	Report	Forum already functional, Ticketing System will be managed by ECMWF.
Best Practice Guideline 2	Mar 2020	Report	All (except B-Open)
Tools tested (Available on prototype site)	Mar 2020	Milestone	All those working on software tools
User support: Blog (Forum) and Ticketing System on prototype site	Mar 2020	Milestone	See above



Climate
Change

BEST PRACTICE GUIDELINES 2

E-mail from Manola today:

- **All co-authors:** look at your affiliations to see whether they are correct or not (I think I made a mistake with Simon and Ag's ones). Also give a last perusal to the correctness of the attached version.
- **Antonia, Clara, Yuri, Simon and Ag:** Look at the number of substantial comments (mainly from Phil) to respond them and modify the text/tables accordingly, if necessary, in your respective sections.
- Final draft should be ready for external review at the end of October
- We should ask Nancy Westcott to be external reviewer, as she is working on a similar document for WMO.



Climate
Change

SOFTWARE TOOLS

- B-Open reports on development of «digitisation portal» (slides from B-Open attached)



Climate
Change

STATE OF DATA RESCUE ASSESSMENT

- Peter Siegmund is sending personalized e-mails to all I-DARE users with invitation to update project infos. These e-mails will include usernames (to avoid «memory barrier»)
- I-DARE + literature research will be the basis for next annual report (+ ACRE input? Advertise I-DARE at next ACRE meeting?)



Climate
Change

OTHER THINGS

- C3S General Assembly next week
- Next telecon 13 November (subjected to Manola's availability)