



Climate Change

# C3S Data Rescue Lot 1

Periodical teleconference

Thursday, 12 November 2020 15:00 UTC





Climate  
Change

## WP2 topics for discussion and progress

1. Deliverable 1.2.2.3 – Visualisation Tools has been accepted by ECMWF and useful discussion with Paul Berrisford has taken place

One topic coming from this discussion is the zooming in different browsers. Chrome seems to work well for the Portal, but Firefox has some problems. We need to test the Portal's zooming behaviour in all browsers.

Has this testing been done already?



Climate  
Change

## WP2 topics for discussion and progress

### 2. Deliverable 1.2.2.4 – Metadata Submission Tools – Submitted and accepted by ECMWF

Question raised by Paul Berrisford:

Should users be able to download the whole inventories or only the resulting inventories from a search?

Metadata editors can at the moment download all the land surface inventories including ISPD data, which is a bit strange...



Climate  
Change

## WP2 topics for discussion and progress

3. Deliverables progress - 1.2.4 being written, 1.2.2.5, 1.2.2.6 and 1.2.5.1 to be started.

Deliverable 1.2.4 – Tools for submitting metadata to global databases –  
Figures done, text being written.

Deliverable 1.2.2.5 – Metadata Quality control Tools – to be written (just a  
small update)

Deliverable 1.2.2.6 – Management Report - to be written

Deliverable 1.2.5.1 – User support, user and technical manual update – to  
be written.

ECMWF – software deliverables should be only about 2 pages.

Next meeting: ....



Climate  
Change

## WP3 topics for discussion

1 - Revision of QC software for solar duration is taking place

Written in R, still needs to be polished for text clarity and extra tests added. Input is in SEF.

2 - An application in Shiny has been written by Pedro Gomes as a QC tool for many variables. This also needs to be polished, but could be useful in the future.

3 - Extra data files for South Africa still need to be SEF formatted? (The ones Yuri sent a few months ago?).



Climate  
Change

## WP3 remaining deliverables

Deliverable	Partners	Nature	Title	Due
DC3S311a_Lot 1.3.1-2020	U Bern, KNMI	Report	State of Data Rescue Assessments 4	December 2020
DC3S311a_Lot 1.3.2.1-2021	U Bern, B-Open	Software	Implemented Tools tested and the prototype site is functional	December 2020
DC3S311a_Lot 1.3.2.3-2020	U Bern, UTN, U Witw, NIWA, U Gies, MO	Data	Data Rescued from Capacity Building region	December 2020

**2021:**

SEF/IMMA formatting

Case study on South African drought (?)



Climate  
Change

## Contract extension

### Activities for April-June 2020

- Portal maintenance / user support (B-Open / all)
- Best Practice Guidelines on typing and formatting marine data (Clive, U Col, ?)
- Software updates?
- More formatting
- Data rescue
- Merge I-Dare and C3S portal (WP1 - KNMI)
- ...



Climate  
Change

## OTHER

- Finally received ECMWF feedback on BPG2, was re-submitted in late Oct.
- Anything else?
- Next telecon 9 December 19:00 UTC about data rescue projects in capacity building regions